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ABSTRAK 

Laporan ini mengkaji peran dan penerapan strategi project control dalam pengelolaan proyek 

desain interior dan furniture di PT Bahtera Cipta Artistika. Melalui pengalaman magang selama 

empat bulan, penulis memperoleh pemahaman mendalam tentang pentingnya koordinasi antar 

tim, komunikasi yang efektif, serta kemampuan beradaptasi di lapangan untuk mencapai 

keberhasilan proyek. Selain itu, laporan ini menyoroti tantangan yang dihadapi industri, seperti 

meningkatnya kompleksitas proyek, tuntutan inovasi desain minimalis dan ramah lingkungan, 

serta perlunya integrasi teknologi informasi dalam sistem manajemen proyek. Penerapan 

prinsip-prinsip project control yang tepat terbukti mampu menjaga kualitas hasil, efisiensi 

waktu dan biaya, serta membangun kepercayaan dari klien. Pengalaman ini juga 

memperlihatkan bahwa keberhasilan dalam industri yang kompetitif ini sangat bergantung 

pada integrasi sistem, teknologi, sumber daya manusia yang berkompeten, serta budaya kerja 

yang kondusif. Kesimpulan dari laporan ini menegaskan bahwa strategi project control yang 

matang dan terintegrasi menjadi kunci utama dalam menjaga daya saing dan keberlanjutan 

perusahaan di sektor desain interior dan furniture yang terus berkembang. 

   

KATA KUNCI: Project Control, Pengelolaan Proyek, Desain Interior dan Furniture, PT 

Bahtera Cipta Artistika 
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Role of Project Control in Managing Interior Design and Furniture Projects: Internship 

Report at PT Bahtera Cipta Artistika 

ABSTRACT 

This report explores the role and implementation of project control strategies in managing 

interior design and furniture projects at PT Bahtera Cipta Artistika. Through a four-month 

internship experience, the author gained comprehensive insights into the importance of team 

coordination, effective communication, and adaptability in the field to ensure project success. 

The report highlights industry challenges such as increasing project complexity, the demand 

for minimalist and environmentally friendly designs, and the need for integrating information 

technology into project management systems. The application of proper project control 

principles has proven effective in maintaining quality, improving efficiency in time and cost, 

and fostering client trust. This experience also demonstrates that success in this competitive 

industry heavily relies on system integration, technological advancements, competent human 

resources, and a positive work culture. The conclusion emphasizes that a well-planned and 

integrated project control strategy is crucial for maintaining competitiveness and ensuring the 

sustainability of companies in the ever-evolving interior design and furniture sector. 

 

Keywords: Project Control, Project Management, Interior and Furniture Design, PT Bahtera 

Cipta Artistika 
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